COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/07/2004

ESTIMATE SUMMARY 12:40:26
CONTID: C14353R ESTIMATE NO: 0006 FINL SPEC YR:2002
PCN: 14353R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 50.0 DAYS TIME ALLOW: 50 WORK DAYS
US285 Parkview-Kenosha Pass PERCENT TIME: 100.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: NH 2854-099
US285 Parkview-Kenosha Pass
NAME OF ROAD: 285D
PROJECT COUNTIES: PARK, REGION 1 JEFFERSON, REGION 1
CONTRACTOR:
XKE CONTRACTORS INC PAY PERIOD ENDING 06/07/2004 DATE TIME STARTED 06/16/2003
P. 0. BOX 305 DATE LET 05/01/2003 DATE WORK BEGAN
DATE AWARDED 05/27/2003 DATE TIME STOPPED 09/24/2003
DATE CONTRACT EXECUTED 05/27/2003 DATE ACCEPTED 09/24/2003
MONUMENT CO 80132 719/488-3331 DATE NOTICE TO PROCEED 06/16/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 711,002.21 PARTICIPATING $ 703,030.45 $ 0.00
AWARD PROJECT AMT:  § 737,038.13 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 98.88% TOTAL EARNINGS 703,030.45 0.00
FUNDS AVAILABLE: $ 7,971.76 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 703,030.45 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 1,168.75
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 703,030.45 1,168.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 703,030.45 1,168.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,168.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14353R-BID ESTIMATE RUN 06/07/2004
PROJECT: NH 2854-099 ESTIMATE NO: 0006 12:40:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SITE 1

0005 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 289.000 289.000
cY 0.000 0.00
25.00000 289.000 7,225.00
0010 210-04200 *ADJUST GUARDRAIL 1,020.000 1,020.000
LF 0.000 0.00
4.20000 1,020.000 4,284.00
0015 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 121.000 121.000
cY 0.000 0.00
25.50000 121.000 3,085.50
0020 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 47.560 47.560
TON 0.000 0.00
132.00000 47.560 6,277.92
0025 403-34721 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 3,085.650 3,085.650
TON 0.000 0.00
49.00000 3,085.650 151,196.85
0030 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 694.000 694.000
GAL 0.000 0.00
1.75000 694.000 1,214.50
0035 603-10240 24 INCH CORRUGATED STEEL PIPE 7.000 7.000
LF 0.000 0.00
35.00000 7.000 245.00
0040 603-30024 24 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
365.00000 2.000 730.00
0045 607-00005 *END POST 4.000 4.000
EACH 0.000 0.00
115.00000 4.000 460.00
0050 607-00010 *CORNER AND LINE BRACE POST 2.000 2.000
EACH 0.000 0.00
170.00000 2.000 340.00
0055 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 262.000 262.000
LF 0.000 0.00

2.30000 262.000 602.60
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PCN: 14353R-BID ESTIMATE RUN 06/07/2004
PROJECT: NH 2854-099 ESTIMATE NO: 0006 12:40:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SITE 1

0060 607-60316 *16 FOOT GATE TWIN 1.000 1.000
EACH 0.000 0.00
250.00000 1.000 250.00
0065 614-00011 SIGN PANEL (CLASS I) 60.000 60.000
SF 0.000 0.00
21.00000 60.000 1,260.00
0070 614-01582 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 72.000 72.000
LF 0.000 0.00
40.00000 72.000 2,880.00
0075 625-00000 *CONSTRUCTION SURVEYING 0.500 0.500
LS 0.000 0.00
7,900.00000 0.500 3,950.00
0080 626-00000 *MOBILIZATION 0.500 0.500
LS 0.000 0.00
56,820.00000 0.500 28,410.00
0085 626-01000 PUBLIC INFORMATION SERVICES 0.500 0.500
LS 0.000 0.00
4,000.00000 0.500 2,000.00
0090 627-00005 *EPOXY PAVEMENT MARKING 36.000 36.000
GAL 0.000 0.00
75.00000 36.000 2,700.00
0095 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 59.000 59.000
GAL 0.000 0.00
33.00000 59.000 1,947.00
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000 1.000
EACH 0.000 0.00
62.00000 1.000 62.00
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 11.000 11.000
EACH 0.000 0.00
66.00000 11.000 726.00
0110 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 2.000
EACH 0.000 0.00

110.00000 2.000 220.00
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PCN: 14353R-BID ESTIMATE RUN 06/07/2004
PROJECT: NH 2854-099 ESTIMATE NO: 0006 12:40:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SITE 1

0115 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 32.000
SF 0.000 0.00
12.00000 32.000 384.00
0120 630-80360 *DRUM CHANNELIZING DEVICE 50.000 50.000
EACH 0.000 0.00
58.00000 50.000 2,900.00
0125 630-80380 *TRAFFIC CONE 82.000 82.000
EACH 0.000 0.00
12.00000 82.000 984.00
0410 625-00001 CONST SURVEYING (HOUR) MCR#1 / CO #002 ADDITIONAL 17.000 17.000
SURVEYING HOURS
HOUR 0.000 0.00
100.00000 17.000 1,700.00
CAT 0200 CURRENT AMT $ 226,034.37 $ 0.00$ 226,034.37
CAT NO0201 ROADWAY SITE 2 & 3
0130 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,001.000 1,001.000
LF 0.000 0.00
1.95000 1,001.000 1,951.95
0135 202-01300 *REMOVAL OF END ANCHORAGE 3.000 3.000
EACH 0.000 0.00
160.00000 3.000 480.00
0140 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,867.000 5,867.000
cy 0.000 0.00
25.00000 5,867.000 146,675.00
0145 207-00205 TOPSOIL 1,018.000 1,018.000
cYy 0.000 0.00
32.00000 1,018.000 32,576.00
0150 208-00020 SILT FENCE 1,079.000 1,079.000
LF 0.000 0.00
1.65000 1,079.000 1,780.35
0155 210-00810  RESET GROUND SIGN 3.000 3.000
EACH 0.000 0.00

160.00000 3.000 480.00
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PCN: 14353R-BID ESTIMATE RUN 06/07/2004
PROJECT: NH 2854-099 ESTIMATE NO: 0006 12:40:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SITE 2 & 3
0160 210-04000 ADJUST STRUCTURE 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0165 212-00006 *SEEDING (NATIVE) 0.500 0.500
ACRE 0.000 0.00
775.00000 0.500 387.50
0170 212-00047 *SOIL PREPARATION (SPECIAL) 1.300 1.300
ACRE 0.000 0.00
660.00000 1.300 858.00
0175 213-00002 *MULCHING (WEED FREE HAY) 0.400 0.400
ACRE 0.000 0.00
535.00000 0.400 214.00
0180 213-00061 *MULCH TACKIFIER 123.000 123.000
1B 0.000 0.00
2.30000 123.000 282.90
0185 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,500.000 3,500.000
SY 0.000 0.00
1.25000 3,500.000 4,375.00
0190 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 95.000 95.000
cy 0.000 0.00
25.50000 95.000 2,422.50
0195 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 30.000 30.000
TON 0.000 0.00
132.00000 30.000 3,960.00
0200 403-34721 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 2,241.960 2,241.960
TON 0.000 0.00
49.00000 2,241.960 109,856.04
0205 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 711.000 711.000
GAL 0.000 0.00
1.75000 711.000 1,244.25
0210 506-00209 RIPRAP (9 INCH) 12.000 12.000
cy 0.000 0.00
50.34000 12.000 604.08
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PCN: 14353R-BID ESTIMATE RUN 06/07/2004
PROJECT: NH 2854-099 ESTIMATE NO: 0006 12:40:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SITE 2 & 3

0215 603-10120 12 INCH CORRUGATED STEEL PIPE 160.000 160.000
LF 0.000 0.00
31.00000 160.000 4,960.00
0220 603-10240 24 INCH CORRUGATED STEEL PIPE 34.000 34.000
LF 0.000 0.00
35.00000 34.000 1,190.00
0225 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 946.000 946.000
LF 0.000 0.00
13.25000 946.000 12,534.50
0230 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 1.000
EACH 0.000 0.00
1,275.00000 1.000 1,275.00
0235 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
1,975.00000 2.000 3,950.00
0240 607-11525 *FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
2.25000 0.000 0.00
0245 609-60011 *CURB TYPE 6 (SECTION M) 1,038.000 1,038.000
LF 0.000 0.00
9.25000 1,038.000 9,601.50
0250 612-00001 DELINEATOR (TYPE I) 34.000 34.000
EACH 0.000 0.00
18.00000 34.000 612.00
0255 612-00003 DELINEATOR (TYPE III) 7.000 7.000
EACH 0.000 0.00
21.00000 7.000 147.00
0260 614-01502 STEEL SIGN POST (2 INCH ROUND) 0.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0265 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000
EACH 0.000 0.00

18,775.00000 1.000 18,775.00
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PCN: 14353R-BID ESTIMATE RUN 06/07/2004
PROJECT: NH 2854-099 ESTIMATE NO: 0006 12:40:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SITE 2 & 3

0270 615-00030 EMBANKMENT PROTECTOR TYPE 3 4.000 4.000
EACH 0.000 0.00
800.00000 4.000 3,200.00
0275 625-00000 *CONSTRUCTION SURVEYING 0.500 0.500
LS 0.000 0.00
7,900.00000 0.500 3,950.00
0280 626-00000 *MOBILIZATION 0.500 0.500
LS 0.000 0.00
56,820.00000 0.500 28,410.00
0285 626-01000 PUBLIC INFORMATION SERVICES 0.160 0.160
LS 0.000 0.00
4,000.00000 0.160 640.00
0290 627-00005 *EPOXY PAVEMENT MARKING 49.000 49.000
GAL 0.000 0.00
75.00000 49.000 3,675.00
0295 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 59.000 59.000
GAL 0.000 0.00
33.00000 59.000 1,947.00
0300 629-01002 *SURVEY MONUMENT (TYPE 2) 0.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0305 630-00000 *FLAGGING 967.000 967.000
HOUR 0.000 0.00
23.00000 967.000 22,241.00
0310 630-00007 *TRAFFIC CONTROL INSPECTION 32.000 32.000
DAY 0.000 0.00
91.00000 32.000 2,912.00
0315 630-00012 *TRAFFIC CONTROL MANAGEMENT 51.000 51.000
DAY 0.000 0.00
352.00000 51.000 17,952.00
0320 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 3.000
EACH 0.000 0.00

62.00000 3.000 186.00
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PCN: 14353R-BID ESTIMATE RUN 06/07/2004
PROJECT: NH 2854-099 ESTIMATE NO: 0006 12:40:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SITE 2 & 3
0325 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 21.000 21.000
EACH 0.000 0.00
66.00000 21.000 1,386.00
0330 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
110.00000 4.000 440.00
0335 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 32.000
SF 0.000 0.00
12.00000 32.000 384.00
0340 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 1.000
TYPE)
EACH 0.000 0.00
550.00000 1.000 550.00
0345 630-80359 *PORTABLE MESSAGE SIGN PANEL 38.000 38.000
DAY 0.000 0.00
195.00000 38.000 7,410.00
0350 630-80360 *DRUM CHANNELIZING DEVICE 50.000 50.000
EACH 0.000 0.00
58.00000 50.000 2,900.00
0355 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0360 630-80380 *TRAFFIC CONE 18.000 18.000
EACH 0.000 0.00
12.00000 18.000 216.00
0365 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70025 F/A QUALITY INCENTIVE PAYMENT 4,930.880 4,930.880
FA 0.000 0.00
1.00000 4,930.880 4,930.88
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PCN: 14353R-BID ESTIMATE RUN 06/07/2004
PROJECT: NH 2854-099 ESTIMATE NO: 0006 12:40:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SITE 2 & 3
0380 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70035 F/A SMOOTHNESS INCENTIVE PAVEMENT -1,854.610 -1,854.610
FA 0.000 0.00
1.00000 -1,854.610 -1,854.61
0390 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 463,467.84 $ 0.00$ 463,467.84
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0395 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0400 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
12,500.00000 1.000 12,500.00
0405 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0415 900-00006 ADDED ITEM (DOLLAR)/ MCR#2 / CO#003 STATEWIDE CLAIM 0.000 -4,731.500
PRICE REDUCTION
DOL 0.000 0.00
1.00000 -4,731.500 -4,731.50
0420 900-00006 ADDED ITEM (DOLLAR)/ MCR#3 / CO#004 ELK CREEK CLAIM 0.000 -3,240.260
PRICE REDUCTION
DOL 0.000 0.00
1.00000 -3,240.260 -3,240.26
0425 900-00006 ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 21,500.00 $ 0.00$ 13,528.24
PROJECT TOTAL CURRENT AMT $ 711,002.21 $ 0.00 $ 703,030.45



